

Project Planning Phase

Project Planning Template

Date	30 Jun 2026
Team ID	
Project Name	Food Ordering Behaviour & Customer Trends: A Structured Analysis of Choices and Habits
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic	USN	User Story / Task	Points	Priority	Team Member
Sprint-1	Data Extraction & Preparation	USN-1	As an analyst, I can extract and validate the 50,000-record order dataset before visualization	3	High	Radha Krishna Reddy
Sprint-1	Data Extraction & Preparation	USN-2	As an analyst, I can view a KPI summary (orders, revenue, average rating) as soon as the dashboard opens	2	High	Radha Krishna Reddy
Sprint-1	Dashboard Filtering	USN-3	As an analyst, I can filter the dashboard by city to see regionspecific ordering trends	2	High	Radha Krishna Reddy
Sprint-2	Dashboard Filtering	USN-4	As an analyst, I can filter by cuisine and meal type to compare customer preferences	2	Medium	Radha Krishna Reddy
Sprint-2	Segment Analysis	USN-5	As a restaurant partner, I can view order distribution by age group and restaurant segment	2	Medium	Radha Krishna Reddy
Sprint-2	Segment Analysis	USN-6	As a restaurant partner, I can see revenue contribution by meal type to plan menu pricing	3	High	Radha Krishna Reddy
Sprint-3	Rating & Delivery	USN-7	As a restaurant partner, I can review customer rating analysis by meal type to identify service gaps	2	Medium	Radha Krishna Reddy
Sprint-3	Behavioural Trends	USN-8	As an executive, I can view how company type affects order patterns across meal types	2	Medium	Radha Krishna Reddy
Sprint-3	Behavioural Trends	USN-9	As an executive, I can see deliverytime distribution across orders to assess operational efficiency	2	Medium	Radha Krishna Reddy
Sprint-4	Story	USN-10	As an executive, I can walk through a narrative story sequencing the dashboard into guided insights	3	High	Radha Krishna Reddy
Sprint-4	Publishing	USN-11	As team lead, I can publish the Tableau workbook to Tableau Public and verify the shareable link	2	High	Radha Krishna Reddy

Sprint-4	Publishing	USN-12	As team lead, I can record end-to-end explanation video and write step-bystep project documentation	2	High	Radha Krishna Reddy
----------	------------	--------	---	---	------	---------------------

Project Tracker, Velocity & Burndown Chart

Sprint	Total Points	Duration	Start Date	End Date (Planned)	Points Completed	Release Date (Actual)
Sprint-1	7	7 Days	04 Jun 2026	10 Jun 2026	7	10 Jun 2026
Sprint-2	7	7 Days	11 Jun 2026	17 Jun 2026	7	17 Jun 2026
Sprint-3	6	7 Days	18 Jun 2026	24 Jun 2026	6	24 Jun 2026
Sprint-4	7	10 Days	25 Jun 2026	04 Jul 2026	7	04 Jul 2026
Total	27	31 Days	04 Jun 2026	04 Jul 2026	27	04 Jul 2026

Velocity Chart

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Project Velocity: Total Story Points = 27 across 4 Sprints (31 days). Average Velocity = 27/31 ≈ 0.87 story points per day. All 4 sprints completed on schedule with 100% story point delivery.

Burndown Chart

Milestone	Day	Planned Points Remaining	Actual Points Remaining
Project Start	Day 0	27	27
End of Sprint-1	Day 7	20	20
End of Sprint-2	Day 14	13	13
End of Sprint-3	Day 21	7	7
End of Sprint-4 (Complete)	Day 31	0	0